Day 12 (July 11)

Part V: Continue Workshopping & Refining Site Visions

#	Task	Start	Duration	Seating
V1	Arrival Welcome Panelists to the final day of the process.	9:00 AM	20m	
V2	Invite Merging of Vision Groups Small groups with similar bundled recommendations me	9:20 AM rge with eac	20m h other.	~~~
V3	Workshopping Site Visions #3 Groups continue to revise and fill out their proposed bunc	9:40 AM dles of recon	40m nmendation	
V4	Consulting Some members of each small group disperse to other sm groups on their work and to find areas of strong agreeme	0 1		
V5	Break	10:50 AM	15m	~~~
V6	Workshopping Site Visions #4 Groups continue to revise their proposed bundles of reco opportunities to merge and divide groups and find areas			
V7	Create Group Vision Statements & Refine Elements Some group members write narrative statements for the merged groups, while others continue to refine that group		0 .	g in
V8	Lunch	12:30 PM	60m	

Part W: Final Presentation, Discussion & Prioritization of Visions

#	Task	Start	Duration	Seating	
W1	Presentation & Discussion of Site Visions	1:30 PM	60m		
	Small groups present their final site visions and bundles of an opportunity to contribute a comment to the discussion.		nd every Pan	elist has	
W2	Prioritization of Site Visions	2:30 PM	20m		
_	Panelists vote on the overall visions developed by each gr elements within each group.	oup, as we	ll as the spec	cific	
W3	Final Reflections & Distribute Certificates	2:50 PM	75m		
_	Panelists speak one last time to each other before the Panel closes, and staff thank the Panel for their service to the community.				
W4	Closing	4:05 PM	25m		
	Announcements and final survey from independent resea	rchers.			